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1 |Begin Ouffitting & Service Building Constr, ¢ 930
2 |Scintillator Production & Delivery ]
3| Steel Delivery
4 | Assembly of Near Detector Planes p——
3 Assemble 1st Cluarter
B Assemble 2nd Cluarter
7 Assemble Jrd Cuarter
g Assemble dth Cluarter }
3 |Assembly of Near Racks I
10 |Underground Occupancy ¢ 12122
| Spectrometer Flane Installation
12 | Calonmeter Flane Installation
13 | Detector Electronics Installation [ ]
4 \Madgnet Coil Installation
15 |MNear Detector Installation Complete ¢ 104
16 |Beamline Commissioning Starts * 21




